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The Honorable Dennis V. McGinn
Assistant Secretary of the Navy

Energy, Installations and the Environment
1000 Navy Pentagon, Room 4E739
Washington, DC 20350-1000

Re:  RCRA Section 7003 Unilateral Administrative Order, Gorst Creek Landfill, Port Orchard
Washington

Dear Mr. McGinn:

On February 26, 2015, the United States Environmental Protection Agency notified the United States
Department of the Navy of its final decision to make effective a Unilateral Administrative Order (UAO)
issued under the authority of Section 7003 of the Resources Conservation and Recovery Act (RCRA)
regarding the Gorst Creek Landfill in Port Orchard, Washington. In recognition of the Navy’s stated
interest to work collaboratively with EPA to address the site, the EPA extended the time frame for
submission of the first work deliverable, the Site Management Plan required by Paragraph 46 of Section
VII, from forty-five (45) calendar days to ninety (90) calendar days from the effective date of the UAO.

Following settling discussions between EPA and the Navy on March 30 and April 1, 2015, EPA
received a request from the Department of Justice, on behalf of the Navy, for an additional forty-five
(45) calendar day extension for submission of the first work deliverable due under the UAO. The
purpose of the extension request was to allow for further settlement discussions and a second scheduled
meeting on May 5, 2015. EPA granted the requested extension in a letter dated April 27, 2015.

With the assistance of the Department of Justice, settlement discussions between the Navy and EPA
have continued to show progress. On June 25, 2015, the Department of Justice, on behalf of the Navy,
requested a second forty-five (45) calendar day extension for submission of the first work deliverable
due under the UAO. At this time EPA agrees that additional time is appropriate to support the ongoing
settlement discussions. The granting of this second extension is based on the Navy’s demonstrated
commitment to address the site and the understanding that the parties will continue to work quickly
toward a final resolution.

EPA is hereby modifying the UAO to make the Site Management Plan required by Paragraph 46 of
Section VII due one-hundred and eighty (180) calendar days from the effective date of the UAO. We
look forward to working with the Navy to reach a final resolution that ensures a timely response that will
protect public health and the environment from the risks posed by the Gorst Creek Landfill.



If you have any questions concerning this letter please contact Alex Fidis of the EPA Region 10 Office
of Regional Counsel at (206) 553-4710.

Sincerely,

Richard Albright, Director
Office of Environmental Cleanup

cc by email:
Richard Mach, U.S. Navy
Aundrea Taplin, U.S. Navy
Austin Saylor, Department of Justice
Erika Zimmerman, Department of Justice



